SECTION 01252
WEATHER DELAYS

PART 1 - GENERAL

1.01 EXTENSIONS OF CONTRACT TIME

A.

If the basis exists for an extension of time in accordance with paragraph 8.3 of the Conditions, an
extension of time on the basis of weather may be granted only for the number of Weather Delay
Days in excess of the number of days listed as the Standard Baseline for that month.

1.02 STANDARD BASELINE FOR AVERAGE CLIMATIC RANGE

A.

The Owner has reviewed weather data available from the National Oceanic and Atmospheric
Administration and determined a Standard Baseline of average climatic range for the State of
Tennessee.

Standard Baseline is defined as the normal number of calendar days for each month during
which construction activity exposed to weather conditions is expected to be prevented and
suspended by cause of adverse weather. Suspension of construction activity for the number of
days each month as listed in the Standard Baseline is included in the Work and is not eligible for
extension of Contract Time.

Standard Baseline is as follows:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

12 11 8 7 7 6 7 5 4 5 6 11

1.03 ADVERSE WEATHER and WEATHER DELAY DAYS

A.

Adverse Weather is defined as the occurrence of one or more of the following conditions within a
twenty-four (24) hour day that prevents construction activity exposed to weather conditions or
access to the site:

1. Precipitation (rain, snow, or ice) in excess of one-tenth inch (0.10") liquid measure.

2. Temperatures that do not rise above that required for the day's construction activity, if
such temperature requirement is specified or accepted as standard industry practice.

3. Sustained wind in excess of twenty-five (25) m.p.h.

Adverse Weather may include, if appropriate, "dry-out" or "mud" days:
1. resulting from precipitation days that occur beyond the standard baseline;

2. only if there is a hindrance to site access or sitework and Contractor has taken all
reasonable accommodations to avoid such hindrance; and,

3. at a rate no greater than 1 make-up day for each day or consecutive days of precipitation
beyond the standard baseline that total 1.0 inch or more, liquid measure, unless
specifically recommended otherwise by the Designer.
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A Weather Delay Day may be counted if adverse weather prevents work on the project for fifty
percent (50%) or more of the contractor's scheduled work day and critical path construction
activities were included in the day’s schedule, including a weekend day or holiday if Contractor
has scheduled construction activity that day.

Contractor shall take into account that certain construction activities are more affected by
adverse weather and seasonal conditions than other activities, and that “dry-out” or “mud” days
are not eligible to be counted as a Weather Delay Day until the standard baseline is exceeded.
Hence, Contractor should allow for an appropriate number of additional days associated with the
Standard Baseline days in which such applicable construction activities are expected to be
prevented and suspended.

1.04 DOCUMENTATION and SUBMITTALS

A.

Submit daily jobsite work logs showing which and to what extent critical path construction
activities have been affected by weather on a monthly basis.

Submit actual weather data to support claim for time extension obtained from nearest NOAA
weather station or other independently verified source approved by Designer at beginning of
project.

Use Standard Baseline data provided in this Section when documenting actual delays due to
weather in excess of the average climatic range.

Organize claim and documentation to facilitate evaluation on a basis of calendar month periods,
and submit in accordance with the procedures for Claims established in paragraph 4.3 of the
Conditions.

If an extension of the Contract Time is appropriate, such extension shall be made in accordance
with the provisions of Article 7 of the Conditions, and the applicable General Requirements.

END OF SECTION
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